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lrlr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East Fifth Street 
Dayton, OM 45402-2911 

Dear Mr. Saric 8. Mr. Schneider: 

PRE-DESIGN INVESTIGATION - CONE PENETROMETER TESTING, NOTIFICATION OF 
INITIATION OF FIELD ACTIVITIES 

Field work for the Comprehensive Environmental Response, and Compensation 
Liabil i ty Act/Resource Conservation Recovery Act (CERCLA/RCRA) Unit 2 (CRU2) 
Pre-Design Investigation for the On-Site Disposal Facility is scheduled to 
begin on October 27, 1994. Phase I of the investigation will be completed 
using the Department of Energy's (DOE'S) Cone Penetrometer Test i ng (CPT) 
vehicle. CRU2 has been allotted 10 days to use the CPT vehicle for the 
completion of Phase I. The vehicle is scheduled to arrive on site October 26, 
1994, however, testing will not begin until the next morning since the vehicle 
must undergo a safety inspection. 

'. 

CPT work which cannot be completed during Phase I will carry over to Phase 11, 
which currently has an early start date of November 14, 1994. A two week time 
period has been allotted to complete the CPT work. 

CPT results will be used to select locations for remaining Phase I1 work. 
These remaining Phase I1 activities will not begin until the CPT results have 
been evaluated and Environmental Protection Agency (EPA) approval i s obtained. 

If you have any questions concerning the Con'e Penetrometer testing schedule or 
details, please feel free to contact Rod Warner at (513) 648-3156. 

FN: Warner 
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J. R. Craig 
Fernal d Remedi a1 Act ion 
Project Manager 
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